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Culvert is in place at ACL tracks.

Kelly is in process of putting the road plates back in so road can be
opened up.

Manhole 1-CC being formed for pouring of walls later this week.

Expect to get some sewer tile in the hole Thursday or Friday of this
week. Heaters and other needed equipment on way to job site.

Tom Carrico
Operation Foreman
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